The following modifications were made within the Cofinancing contract:

	Modification
	Current provisions

	Paragraph 3, article 2 was modified and has the following provisions
	3)
The implementation of the operation starts the day after the date when the subsidy contract becomes effective.

	Paragraphs 6, 7, and 8 of Article 4 were modified and moved to article 14


	

	Paragraph 5, article 1 was modified and has the following provisions
	1) Expenditures for the operation are eligible if they are carried out and paid during the implementation period of the operation and provided that they are necessary for the operation and are stipulated in the budget of the operation.

	Paragraph 1, article 6 was modified and has the following provisions
	1)
An advance may be granted, at request, in an amount of 80% from the value of the present contract.

	Paragraph 16, article 6 was modified and has the following provisions
	16) In case the data regarding payment requests mentioned in the Annex “Schedule for reimbursement claims and progress reports” are not observed, the partner has to inform the MA, through the lead partner, no later than the first 15 working days before the deadline for submission of reimbursement claim on the reasons of the delay/other modifications and to make available a summary of the progress of the operation and the revised “Schedule for reimbursement claims and progress reports”, observing the maximum period of three months between each reimbursement claim

	A new paragraph (17) was introduced within article 6 
	17) Not observing the provisions of paragraph 16 may delay with 3 months the deadline for the reimbursement of expenditure



	Paragraph 2, article 7 (Partner) was modified and has the following content
	2) The partner has the responsibility of implementing the operation according to the provisions of the present contract, of the Partnership Agreement (annexed to the present contract) and of the national and European legislation on force. The partner shall be responsible in front of the MA and lead partner for the implementation of the obligations assumed in the Contract and in the Partnership Agreement, for the implementation of the operation and for achieving the goals stipulated in the contract and its Annexes. 



	Paragraph 4, article 7 (Partner) a new point “c” was added
	C) do the utmost to obtain the necessary approvals, agreements and construction permits within 6 months from the signing of subsidy contract. 



	Paragraph 4, article 7 (Partner), point “f” (now “g”) was modified and has the following content
	g) know and observe the provisions of the Applicant Guide and Project Implementation Manual (published on the programme website www.cbcromaniabulgaria.eu)

	Paragraph 4, article 7, a new point “j” was introduced
	j) The List of eligible expenditure submitted by the partner to the lead partner shall contain only validated expenditure and shall be supported by the First Level Control Report issued by the Controllers of the Project Partner.



	Paragraph 12, article 6 was modified and has the following provisions 
	12)
The partners must present all necessary documents to the lead partner so as that the lead partner is able to aggregate the information into reimbursement claims, progress reports and all other necessary documents, according to the annexed chart and send them to the JTS.

	Paragraph 2, article 7 (Partner)  was modified and has the following provisions
	2)
The partner has the responsibility of implementing the operation according to the provisions of the present contract, of the Partnership Agreement (annexed to the present contract) and of the national and European legislation on force. The partner shall be responsible in front of the MA and lead partner for the implementation of the obligations assumed in the Contract and in the Partnership Agreement, for the implementation of the operation and for achieving the goals stipulated in the contract and its Annexes.

	Paragraph 4, article 7 (Partner) a new point “c” and “j” were introduced and point “f” (now g) was modified
	4)
The partner has to:

c)
do the utmost to obtain the necessary approvals, agreements and construction permits within 6 months from the signing of subsidy contract. 

g)
 know and observe the provisions of the Applicant Guide and Project Implementation Manual (published on the programme website www.cbcromaniabulgaria.eu)
j)
The List of eligible expenditure submitted by the partner to the lead partner shall contain only validated expenditure and shall be supported by the First Level Control Report issued by the Controllers of the Project Partner.


	New paragraphs 9-13 were introduced at article 7 (Partner)
	9) By exception from the provisions of the previous paragraph, the partner may mortgage or impose other form of bank guarantee on the goods purchased from the financing throughout the implementation period of the operation, if the following conditions are observed:

a. All the other partners agreed; 

b. MA previously approved the intention of mortgage or imposing other form of bank guarantee

c. The value of the credit obtained does not exceed the value of the own contribution and the value of ineligible expenditures

10) In order to obtain the MA agreement mentioned at paragraph 14 a), the partner, via the Lead Partner has to present the following documents:

a. Request of approval for the intention of mortgage or imposing other form of bank guarantee (including the value of the credit that it is going to be obtained)

b. The evaluation of the good, performed by a bank or independent evaluator. 

11) In case the abovementioned conditions are not observed, the MA approval shall not be granted. 

12) In case the MA approval is granted, the Partner via the Lead Partner shall present a copy of the contract in maximum 10 working date from their signing.  In case of mortgage, also a copy of the documents related to the registration of the mortgage in the relevant public registers. 

13) In case the bank/institution where the credit was obtained impose on the partner to use its own account, then all the expenditures related to the project implementation must be performed from the respective account. 

	Paragraph 9 (now 15), article 7 (Partner) was modified and has the following provisions
	15) The partner cannot sell or otherwise transfer in any form the right of property of the goods purchased from the financing throughout the implementation period as it is mentioned in the article 2 paragraph 4 and 5 years after the closing date of the implementation or throughout their life period, as it is stipulated by the national legislation, if this period is smaller than the implementation period of the operation;



	New paragraph 3 was introduced at article 7 (Managing Authority)
	3)
Additional obligatory deadlines to submit a reimbursement claim may be set by the MA in order to avoid decommittment of ERDF contribution at programme level. The additional deadlines shall be communicated at least 2 months in advance to the LP.

	New paragraph 5 was introduced at article 7 (Managing Authority)
	5)
In case of suspending the subsidy contract, the MA may suspend the execution of the present contract.

	New paragraph 8 was introduced at article 8
	8)
The Lead Partner is responsible to inform the JTS regarding the information and publicity measures taken in order to promote the projects financed under ERDF. The LP will do this by reporting to the JTS according to the JTS requests.

	New paragraph 2 was introduced at article 14
	2)
The Lead partner shall submit to the JTS a request for addenda together with all the supporting documents and justification.

	New paragraph 3 was moved from article 4 and introduced at article 14, and has the following content
	3)
Changes between budget lines are allowed, in limit of 10% of the smaller budget line, with the previous approval of the Managing Authority (as long as the maximum amount of funding awarded remains unchanged and the major goals of the operation are not affected).

	New paragraph 4 was moved from article 4 and introduced at article 14, and has the following content
	4)
Any other major changes must be duly justified and shall be subject to the Programme Joint Steering Committee’s approval (e.g. changes  of partners) and will be operated by an addendum to the present contract. In this case, the MA may decide to suspend the implementation of the operation until the JSC Decision is taken. The decision to consider a change major or not belongs to MA and NA, but the JSC shall always be notified.   



	Paragraph 2 (now 5), article 14 was modified and has the following modifications:
	5)
As an exception from the provisions of paragraph 1, the Lead Partner may make the following changes, with the notification of the MA (the notification shall be previously submitted to the Managing Authority by the Lead Partner; the notification entries into force provided that MA agrees that the conditions mentioned in the present contract are fulfilled):
a)
changes inside a budget line (category of eligible expenditure), within the limit of 10% of the respective budget line, with the agreement of all other partners and of the lead partner. 

b) changes in the Annex “Schedule for reimbursement claims and progress reports” according to the provisions of Article 6;

c)
 changes in the Annex “Schedule of contracts signed according to the provisions of the public procurement law”
d) change of headquarter may be done and shall be forwarded to the MA within 15 days following the change of Address. 
e) material errors in the text of the contract


	Paragraph 6, article 14 was modified and has the following modifications:
	6)
The parties have the obligation to inform on the initiation to amend the present contract with minimum 30 days before the addendum is intended to produce its effects.

	Paragraph 3, point b, article 15 was modified and has the following provisions:
	3) point b) The MA or audit bodies finds that the subsidy awarded has been partially or entirely misapplied for purposes other than those agreed upon herein, including 5 years after the closing of the implementation period;

	Paragraph 3, point e, article 15 was modified and has the following provisions:
	3) point e) The MA finds that  during the implementation period of the operation including 5 years after the closing of the implementation period, the LP or any project partner wholly or partly sells or transfer in any form the right of property of the goods purchased from the financing, including under the conditions of article 57 from Regulation 1083/2006 (change in the nature of ownership of an item of infrastructure or the cessation of a productive activity and which affects the nature or the implementation conditions of the operation or gives to a firm or a public body an undue advantage)

	New paragraph 3, point f was introduces at article 15
	3) point f)The LP fails to observe the provisions of article 7 paragraphs 9-14 of the present contract;

	Paragraph 2, article 16 was modified and has the following provisions:
	2) The party that states that it is a case of “force majeure” has the obligation to notify the other party in 5 days from the date of the case of “force majeure” and to prove the existence of the reality of this situation in 15 days after the notification. In case the “force majeure” stops, the event must be notified to the other party in 5 days.

	Paragraph 2, article 17 was modified (JTS was introduced) and has the following provisions:
	2)
The correspondence for the present contract shall be submitted to the following addresses:

JTS -...........................................[Name, address, telephone, fax, email address, fiscal registration number] (as JTS)

	Annex 6: Applicant’s Guide was removed from the annexes.
	


